

San Benito County General Plan Update
REVISED PROJECT SCHEDULE
 October 22, 2009



Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
Fiscal Year	FY 2008/09					FY 2009/10												FY 2010/11										FY 2011					
Month by Calendar Year	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10	Jan-11	Feb-11	Mar-11	Apr-11	May-11	Jun-11	Jul-11			
Stage 1: Reconnaissance and Organization	█																																
Stage 2: Existing Conditions		█																															
Stage 3: Opportunities and Challenges									█																								
Stage 4: Alternatives											█																						
Stage 5: Preferred Alternative Selection and Refinement																	█																
Stage 6: Fiscal Impact Analysis																			█														
Stage 7: Draft Goals and Policies Report																			█														
Stage 8: Draft Environmental Impact Report																					█												
Stage 9: Public Review and Adoption																											█						
Stage 10: Final Documents																															█		
Stage 11: Housing Element Update Coordination	█																																
Stage 12: Additional Public Outreach	→																																
Staff Coordination	→																																
Project Website	→																																
Milestone Reports																																	
General Plan Advisory Committee Meetings																																	
Community Workshops/Open Houses																																	
BOS/PC/GPAC Joint Study Sessions																																	
Public Hearings																																	